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Project Status  November 2019 
Project Phase % Completion Completion Date 

Design  100% May 2019 
Construction 45% June 2020 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 1 – Uptown Roadway Improvements                                   FY20 CIP Update 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as the highest priority project.  The project will include construction of a raised 
median with a decorative barrier and landscaping; construction of a roundabout at 
the north end of Uptown; construction of an additional southbound travel lane on SR 
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; 
development of a new access to public parking via Schnebly Road; and traffic signal 
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain 
Construction (EMC) was approved by City Council on May 29th, and construction 
activities began on June 3, 2019. 

Status: To date, the contractor has completed the Jordan roundabout, 
improvements at the Forest Road intersection, improvements on the west side of SR 
89A including a dry-stacked rock wall in front of Clear Creek Trading Company, 
excavation for the Schnebly connector, and has begun placing fill material for the 
northern roundabout. Work at Apple Avenue is mostly complete and is re-opened as 
a one-way road off SR 89A.  Upcoming activities include work at midblock, placing 
curb at the northern roundabout, and placing the first median segment between 
Forest Road and the Jordan roundabout. Submittals for a public roundabout art 
competition have been reviewed by a selection committee and the preferred choice 
will be presented to Council on December 10. 

For more information on this project please visit the project website at 
simuptown.com. 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor: Eagle Mountain 

Construction 

Timing: April 2018 – June 2020 

Construction Challenges: 

• Heavy vehicular and pedestrian 

traffic 

• Land acquisition 

• Traffic Control 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $4,001,607 
     Total Project Budget:   $4,856,172 
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